Project Payment Listing - Engineering

As of June 1, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid to Date Pymt Requests Total
IPRO.‘JECTS:
Yeager Road, Ph |
Preliminary Engineering (Am Structurepoint) (WL Share) $ 42,736.00 $ 85,053.00 | $ 44,658.69 | $ 385.00 1 $ 45,043.69 52.96%
Supplemental #1 (American Structurepoint) $ 17,655.00
Supplemental #2 (American Structurepoint) $  24,662.00
Preliminary Engineering (Am Structurepoint) (INDOT share) $ 170,944.00 $  340,212.00 $ 178,629.64 | $ 1,540.00| $ 180,169.64 52.96%
Supplemental #1 (American Structurepoint) $ 70,620.00
Supplemental #2 (American Structurepoint) $  98,648.00
TOTALS $ 213,680.00 | $ 211,585.00 | $ 425,265.00 | $ 223,288.33 | $ 1,925.00 | $ 225,213.33
Yeager Road, Ph Il
Engineering Services (CrossRoad Eng) $ 127,600.00 $ 127,600.00 | $ 93,859.30 $ 93,859.30 73.56%
TOTALS $ 127,600.00 | $ - $ 127,600.00 | $ 93,859.30 | $ - $ 93,859.30
Sycamore Lane Traffic Calming
Preliminary Study (Hawkins) $ 14,000.00 | $ 1,000.00 | $ 15,000.00 | $ 14,999.16 $ 14,999.16 99.99%
Engineering Services (HE-BFS) $ 110,530.00 | $ 29,100.00|$ 139,630.00 | $ 122,287.76 $ 122,287.76 87.58%
R/W Acquisition $ 38,200.00 $ 38,200.00 | $ 33,150.00 $ 33,150.00 86.78%
GCS - Waterline Construction Coordination (BFS) $ 15,000.00 $ 15,000.00 § $ 14,997.75 $ 14,997.75 99.99%
Construction (Milestone) (WL Share) $ 68,732.32 $ 69,610.21 | $ 68,732.32 $ 68,732.32 98.74%
Change Order #1 (Milestone) (WL Share) $ 148.80
Change Order #2 (Milestone) (WL Share) $ 88.20
Change Order #3 (Milestone) (WL Share) $ 275.00
Change Order #4 (Milestone) (WL Share) $ 307.98
o Change Order #5 (Milestone) (WL Share) $ 153.35
8 Change Order #6 (Milestone) (WL Share) $ (100.04)
= Change Order #7 (Milestone) (WL Share) $ 4.60
Gl Construction (Milestone) (INDOT Share) $ 618,590.88 $ 626,491.93] % 626,491.93 $ 626,491.93 100.00%
8 Change Order #1 (Milestone) (INDOT Share) $ 1,339.20 $ 1,339.20 $ 1,339.20
2 Change Order #2 (Milestone) (INDOT Share) $ 793.80 $ 793.80 $ 793.80
E Change Order #3 (Milestone) (INDOT Share) $ 2,475.00 $ 2,475.00 $ 2,475.00
r_|'-| Change Order #4 (Milestone) (INDOT Share) $ 2,771.82 $ 2,771.82 $ 2,771.82
Change Order #5 (Milestone) (INDOT Share) $ 1,380.15 $ 1,380.15 $ 1,380.15
Change Order #6 (Milestone) (INDOT Share) $ (900.32) $ (900.32) $ (900.32)
Change Order #7 (Milestone) (INDOT Share) $ 41.40 $ 41.40 $ 41.40
Construction Engineering (BFS) (WL Share) $ 9,500.00 $ 9,500.00 $9,463.53 $ 9,463.53 99.62%
Construction Engineering (BFS) (INDOT Share) $ 85,500.00 $ 85,500.00 $85,171.84 $ 85,171.84 99.62%
Construction (Milestone) (MVH reimbursed thru HSIP funds) $ 58,270.90 To be reimbursed
WL CONTRIBUTION $ 255962.32|% 30,977.89]% 286,940.21 | $ 263,630.52 | $ - $  263,630.52
INDOT CONTRIBUTION $ 704,090.88]% 7,901.051$% 711,991.93] $ 711,663.77 | $ - $ 711,663.77
TOTALS $ 960,053.20 | $ 38,878.94|$% 998,932.14 | $ 975,294.29 | $ - $ 975,294.29




Project Payment Listing - Engineering

As of June 1, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid to Date Pymt Requests Total
|PROJECTS:
Preliminary Study (HE-BFS) (WL Share) $ 20,000.00 $ 20,000.00 | $ 20,000.00 $ 20,000.00 100.00%
Preliminary Study (HE-BFS) (Purdue Share) $ 20,000.00 $ 20,000.00 | $ 14,428.25 $ 14,428.25 72.14%
Phase IA Design (BFS) (WL Share) $ 64,315.00 $ 70,737.00 $45,743.09 $2,126.75| $ 47,869.84 67.67%
Supplemental #1 (BFS) $ 2,622.00
Supplemental #2 (BFS) $ 3,800.00
Phase 1A Design (BFS) (Purdue Share) $ 64,315.00 $ 70,737.00 $45,743.09 $2,126.75| $ 47,869.84 67.67%
Supplemental #1 (BFS) $ 2,622.00
Supplemental #2 (BFS) $ 3,800.00
Phase IA Design (BFS) (INDOT Share) $ 514,520.00 $ 565,896.00 $377,472.32 $17,014.00 | $ 394,486.32 69.71%
Supplemental #1 (BFS) $  20,976.00
Supplemental #2 (BFS) $  30,400.00
WL CONTRIBUTION $ 84,315.00 | $ 6,422.00 | $ 90,737.00 | $ 65,743.09 | $ 2,126.75] $ 67,869.84
PURDUE CONTRIBUTION $ 84,315.00 | $ 6,422.00 | $ 90,737.00 | $ 60,171.34 | $ 2,126.75]| $ 62,298.09
INDOT CONTRIBUTION $ 514,520.00]$% 51,376.00]$ 565,896.00 | $ 377,472.32 | $ 17,014.00 | $ 394,486.32
TOTALS $ 683,150.00 | $ 64,220.00 | $ 747,370.00 | $ 503,386.75 | $ 21,267.50 | $ 524,654.25
Cumberland Avenue Reconstruction, Ph. 1
Engineering Services (Schneider) $  240,710.00 $ 64537250 $ 334,335.67 $ 334,335.67 51.81%
Supplemental #1 $ 97,372.50
Supplemental #2 (Construction Inspection) $ 267,290.00 $ 56,866.23 | $ 22,875.43 1 $ 79,741.66 29.83%
Contingency (Construction Inspection) $  40,000.00
Utility Relocation (Vectren) $ 204,319.80 $ 204,319.80] $ 3,700.00 $ 3,700.00 1.81%
Utility Relocation (Duke) $ 54,869.00 $ 54,869.00 | $ 54,869.00 $ 54,869.00 100.00%
Construction (Fairfield) $ 2,263,416.08 $ 2,263,416.08 | $ 334,602.97 | $ 185,458.32]|$% 520,061.29 22.98%
Landscaping (Roudebush) $ 214,595.62 $ 214,595.62 $ 7,200.00 | $ 7,200.00 3.36%
TOTALS $ 2,977,910.50 | $ 404,662.50 | $ 3,382,573.00 | $ 784,373.87 | $ 215,533.75] $ 999,907.62
Cumberland Avenue Reconstruction, Ph 2
Supplemental #3 (Schneider) Survey $ 26,100.00 $ 26,100.00 | $ 26,100.00 $ 26,100.00 100.00%
TOTALS $ 26,100.00 $ 26,100.00 | $ 26,100.00 | $ - $ 26,100.00
a CDBG Sidewalk Replacement Program (2009)
o3 Construction $ 182,770.00 $ 200,936.61]% 180,842.95 | $ 20,093.66 | $ 200,936.61 100.00%
S0 Change Order #1 $  18,166.61
R g
L TOTALS $ 182,770.00 $ 200,936.61]$ 180,842.95 | $ 20,093.66 | $  200,936.61




Project Payment Listing - Engineering

As of June 1, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID}
Original Change Orders Current Paid to Date Pymt Requests Total
IPRO.‘JECTS:
Safe Routes to School (Infrastructure)
| Engineering (Hannum Wagle & Cline) $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00 100.00%
| Construction Inspection (BFS) $ 40,000.00 $ 40,000.00 | $ 19,704.99 | $ 240.00 | $ 19,944.99 49.86%
B Construction (James H Drew) (WL Share) $ 69,893.30 $ 71,742.57 | $ 69,893.30 $ 69,893.30 97.42%
| Change Order #1 (James H Drew) (WL Share) $ 28.88
| g Change Order #2 (James H Drew) (WL Share) $ 412.86
| © Change Order #3 (James H Drew) (WL Share) $ 1,407.53
B ﬁ Construction (James H Drew) (INDOT Share) $ 250,000.00 $ 266,643.29]$ 266,643.29 $ 266,643.29 100.00%
| ;' Change Order #1 (James H Drew) (INDOT Share) $ 259.88 $ 259.88 $ 259.88
| O Change Order #2 (James H Drew) (INDOT Share) $ 3,715.69 $ 3,715.69 $ 3,715.69
| % Change Order #3 (James H Drew) (INDOT Share) $ 12,667.72 $ 12,667.72 $ 12,667.72
=
m
: m INDOT (LRS reimbursed thru HSIP funds) $ 51,507.44 ] $ 51,507.44 | To be reimbursed
: WL CONTRIBUTION $ 119,893.30| % 1,849.27 | $ 121,74257 ) $ 99,598.29 $ 99,838.29
INDOT CONTRIBUTION $ 250,000.00]$% 16,643.29|% 266,643.29]$ 283,286.58 $ 283,286.58
B TOTALS $ 369,893.30]$ 18,492.56 | $ 388,385.86 | $ 382,884.87 | $ 240.00 | $  383,124.87
JRoundabout and Traffic Engineering
TO #1 Development of Roundabout Guidelines (ASP) $ 21,152.00 $ 21,152.00 | $ 21,152.00 $ 21,152.00 100.00%
TO #2 Roundabout Design Peer Review (ASP) $ 18,240.00 $ 18,240.00 | $ 7,410.00 $ 7,410.00 40.63%
TO #3 Update City Guidelines (ASP) $ 4,940.00 $ 4,940.00 § $ 4,940.00 $ 4,940.00 100.00%
TO #4 Roundabout Public Education (ASP) $ 24,330.00 $ 24,330.00 | $ 3,888.00 $ 3,888.00 15.98%
TO#5 Cattail Trail-Lindberg-Neil Armstrong (ASP) $ 1,600.00 $ 1,600.00 | $ 1,600.00 $ 1,600.00 100.00%
TOTALS $ 70,262.00 $ 70,262.00 | $ 38,990.00 | $ - $ 38,990.00
2009 Street Resurfacing & Access Ramp Project
8 = Rieth-Riley Construction Company $ 660,405.15 $ 503,455.54 % 453,109.99 | $ 50,345.00 | $ 503,454.99 100.00%
2 8 Change Order #1 (Rieth-Riely) $ 21,541.68
E ﬁ Change Order #2 (Reith Riley) $ (178,491.29)
H-
TOTALS $ 660,405.15 $ 503,455.54 ] $ 453,109.99 | $ 50,345.00 | $  503,454.99
JHappy Hollow Reconstruction
Engineering Services (WL Share) $ 72,871.00 $ 72,871.00 | $ 4,406.20 | $ 4,920.50 | $ 9,326.70 12.80%
Engineering Services (INDOT Share) $ 291,484.00 $ 291,484.001 9% 1762480 $ 19,682.00] $ 37,306.80 12.80%
WL CONTRIBUTION $ 72,871.00 | $ - $ 72,871.00
INDOT CONTRIBUTION $ 291,484.00]$% (83,305.32)] $ 291,484.00
TOTALS $  364,355.00 $ 364,355.00] $ 22,031.00 | $ 24,602.50 | $ 46,633.50




